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Extension of a Construction Permit
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Wisconsin City: CRANDON

Service: DTV Purpose: Extension of CP = Status: Pending Status Date: 03/12/2020 Filing Status: Active

Section Question Response

Attachments Are attachments (other than associated schedules) being Yes
filed with this application?

Applicant Name, Type, and Contact Information

Applicant Address Phone Email Applicant Type
WAOW-WYOW License, LLC P.O.Box 909 +1 (217) 223- bdreasler@quincyinc. Limited Liability
Doing Business As: WAOW-WYOW Quincy, IL 5100 com Company
License, LLC 62306

United States

Authorization Holder Name

O check box if the Authorization Holder name is being updated because of the sale (or transfer of control) of the

Authorization(s) to another party and for which proper Commission approval has not been received or proper notification
provided.



Contact
Representatives

3)

Tolling Questions

Contact Name

Stephen Hartzell
Brooks, Pierce et al.

Scott Turpie
Technical Consultant
Lohnes & Culver LLC

Tony zumMallen
President
QCommunications,
LLC

Section

Address

150 Fayetteville Street
Suite 1700

Raleigh, NC 27601
United States

PO Box 881
Silver Spring, MD
20918

United States

Tony zumMallen
705B SE Melody
LN#314

Lees Summit, MO
64063

United States

Applicant certifies that construction cannot

be completed due to:

Phone

+1 (919) 839-
0300

+1 (301) 776-
4488

+1 (816) 729-
1177

Question Response
Legal reasons beyond station's control (e.g., litigation,

international coordination):

Severe financial hardship (e.g., bankruptcy, negative cash

flow):

other reasons (e.g., natural disasters): Yes

Has the construction period for this station been previously No
extended?

Applicant requests that the time within which to complete 07/30
construction be extended until: /2020

Email

shartzell@brookspierce.
com

scott@locul.com

tony@qcoml.com

Contact Type

Legal Representative

Technical
Representative

Project Management



Certification Section Question Response

General Certification The Applicant waives any claim to the use of any particular

Statements frequency or of the electromagnetic spectrum as against the
regulatory power of the United States because of the
previous use of the same, whether by authorization or
otherwise, and requests an Authorization in accordance with
this application (See Section 304 of the Communications Act
of 1934, as amended.).

The Applicant certifies that neither the Applicant nor any
other party to the application is subject to a denial of Federal
benefits pursuant to 85301 of the Anti-Drug Abuse Act of
1988, 21 U.S.C. 8862, because of a conviction for
possession or distribution of a controlled substance. This
certification does not apply to applications filed in services
exempted under §1.2002(c) of the rules, 47 CFR . See §1.
2002(b) of the rules, 47 CFR §1.2002(b), for the definition of
"party to the application” as used in this certification §1.2002
(c). The Applicant certifies that all statements made in this
application and in the exhibits, attachments, or documents
incorporated by reference are material, are part of this
application, and are true, complete, correct, and made in
good faith.

Authorized Party to Sign FAILURE TO SIGN THIS APPLICATION MAY RESULT IN
DISMISSAL OF THE APPLICATION AND FORFEITURE
OF ANY FEES PAID
Upon grant of this application, the Authorization Holder may
be subject to certain construction or coverage requirements.
Failure to meet the construction or coverage requirements
will result in automatic cancellation of the Authorization.
Consult appropriate FCC regulations to determine the
construction or coverage requirements that apply to the type
of Authorization requested in this application.

WILLFUL FALSE STATEMENTS MADE ON THIS FORM
OR ANY ATTACHMENTS ARE PUNISHABLE BY FINE AND
/OR IMPRISONMENT (U.S. Code, Title 18, §1001) AND/OR
REVOCATION OF ANY STATION AUTHORIZATION (U.S.
Code, Title 47, 8312(a)(1)), AND/OR FORFEITURE (U.S.
Code, Title 47, §503).

| certify that this application includes all required and Yes
relevant attachments.

| declare, under penalty of perjury, that | am an authorized Ralph M. Oakley
representative of the above-named applicant for the President
Authorization(s) specified above.

03/12/2020



Attachments Uploaded Attachment
File Name By Type Description

WMOW Repack CP Extension Exhibit Applicant  All Purpose WMOW Request for Brief Extension of Time to
March 2020.pdf Construct Full CP Facility



https://enterpriseefiling.fcc.gov/dataentry/api/download/attachment/25076ff370b21dbf0170cfef928328de
https://enterpriseefiling.fcc.gov/dataentry/api/download/attachment/25076ff370b21dbf0170cfef928328de

WMOW, Crandon, WI (Fac. ID No. 81503)
WAOW-WYOW License, LLC

Form 2100, Schedule 337, Request for CP Extension
March 2020

Request for Brief Extension of Time to Construct WMOW:’s Full CP Facility

Pursuant to Section 73.3700(b)(5)(iv) of the Commission’s Rules, WAOW-WYQOW
License, LLC (the “licensee” or “applicant”), licensee of WMOW, Crandon, Wisconsin (Fac. 1D
No. 81503) (“WMOW? or the “Station”), respectfully requests an extension of time to complete
construction of its full, authorized post-transition facilities.’

With respect to the applicant’s request to extend the deadline for construction of WMOW’s
full post-transition repack CP facility (see LMS File No. 0000027451), Rule Section 73.3700(b)(5)
authorizes the Media Bureau to grant a “reassigned” station (such as WMOW) an extension of
time to construct its full repack facilities of up to 180 days for a variety of reasons, which

include but are not limited to:

(A) Weather-related delays, including a tower location in a weather-
sensitive area;

(B) Delays in construction due to the unavailability of equipment or a tower
crew;

(C) Tower lease disputes;

(D) Unusual technical challenges, such as the need to construct a top-
mounted or side-mounted antenna or the need to coordinate channel
changes with another station; and

(E) Delays faced by licensees that must obtain government approvals, such
as land use or zoning approvals, or that are subject to competitive bidding
requirements prior to purchasing equipment or services.

47 C.F.R.873.3700(b)(5)(ii). See also Incentive Auction Task Force and Media Bureau Announce
Procedures for the Post-Incentive Auction Broadcast Transition, Public Notice, 32 FCC Rcd 858
(2017), 1 41.

! To the extent necessary, the applicant respectfully requests a waiver of the February 3,
2020, filing deadline for Phase 9 CP extension applications. At that time, the licensee continued
to explore possibilities for the completion of the full repack facility by the end of Phase 9, and only
in mid-February—compare Fourth Quarter Transition Plan Progress Report in LMS File No.
0000096561 (responding in the affirmative to “Does the Station anticipate that it will receive all
necessary equipment in time to meet the construction deadline for the Station’s main facility?” and
“Does the Station anticipate that all tower work, including antenna installation, will be completed
in time to meet its construction deadline?””) to 10-Week Transition Plan Progress Report in LMS
File No. 0000106425 (“WMOW will terminate pre-auction channel operations by May 1; schedule
for final post-auction facility to be ready to commence operations is mid-May, perhaps the week
of May 18. CP extension application will be filed soon.”)—did the applicant’s plans for WMOW
definitively result in the need for a CP extension.


https://enterpriseefiling.fcc.gov/dataentry/public/tv/draftCopy.html?displayType=html&appKey=25076f915c78b6bf015cb16252a30fc0&id=25076f915c78b6bf015cb16252a30fc0&goBack=N
https://enterpriseefiling.fcc.gov/dataentry/public/tv/draftCopy.html?displayType=html&appKey=25076f916f68b34d016f874320ad239b&id=25076f916f68b34d016f874320ad239b&goBack=N
https://enterpriseefiling.fcc.gov/dataentry/public/tv/draftCopy.html?displayType=html&appKey=25076f91703682080170401fe95018ff&id=25076f91703682080170401fe95018ff&goBack=N

WMOW, Crandon, WI (Fac. ID No. 81503)
WAOW-WYOW License, LLC

Form 2100, Schedule 337, Request for CP Extension
March 2020

From the beginning of the licensee’s repack plans for WMOW, the licensee has
consistently believed that construction of its full repack facility by the end of Phase 9 was
reasonably achievable, albeit challenging given the location of the transmitter site and the potential
work that would need to be done to the tower. See, e.g., WMOW Transition Plan Progress Report
for Third Quarter 2017 in LMS File No. 0000032171 (responding in the affirmative to “Does the
Station anticipate that it will receive all necessary equipment in time to meet the construction
deadline for the Station’s main facility?” and “Does the Station anticipate that all tower work,
including antenna installation, will be completed in time to meet its construction deadline?”).
Now, a final decision has been made that WMOW will terminate its pre-transition channel
operations on the Phase 9 deadline (May 1) and go silent for a period of more than two weeks
while the tower is stripped and the antenna and transmission line are replaced. During that time,
the transmitter building (which is too small to fit both the pre-transition and post-transition
transmitters) will also be gutted and the new, post-transition transmitter will be installed. In other
words, while the applicant could have taken the approach that it would require substantial tower
reinforcements and building modifications to accommodate both pre-transition and post-transition
facility equipment, the applicant instead took a more reasoned and practicable (albeit difficult from
a public service and branding perspective) approach (resulting in the savings of hundreds of
thousands of dollars in reimbursement funds) to simply take the station silent for a period of a few
weeks while the equipment switch-outs are undertaken.

In short, the proximate cause affecting the licensee’s ability to fully construct the final
WMOW post-transition facility by the Phase 9 deadline is the delay in construction due to the
inability to reasonably, efficiently, and cost-effectively co-locate the Station’s post-transition
equipment with the Station’s pre-transition equipment to allow for a “flash cut” on May 1, which
is the type of situation referred to in Section 73.3700(b)(5)(ii)(D). Thus, the licensee’s transition
plan for WMOW is to (i) cease pre-transition operations and go silent on the Phase 9 transition
deadline and (ii) complete WMOW'’s final transition as soon as practicable after the Phase 9
deadline.

Because WMOW:’s transition plan continues to contemplate successful termination of pre-
transition channel operations by the Phase 9 deadline, the extension of WMOW?’s repack CP will
not affect the nationwide transition. While the licensee believes that the silent period for WMOW
during execution of the final construction steps will be a short-term endeavor of less than one
month, this CP extension request respectfully seeks 90 days (i.e., until July 30, 2020) ? to complete

2 At the time this CP extension request is being filed, there is great uncertainty about the
impacts of the COVID-19 virus on the general population and on the broadcast industry, including,
more specifically, the ability of vendors to timely complete repack work if travel bans are
voluntarily implemented by repack vendors or if travel bans are involuntarily imposed by
government agencies. Thus, it is plausible that the applicant’s request for a 90-day extension (to
July 30, 2020) will prove to be too little time to complete the project and that a full 180-day
extension (to October 28, 2020) would be more suitable. The applicant does not opposed a grant
of a full 180-day extension (to October 28, 2020) for WMOW'’s repack project.


https://enterpriseefiling.fcc.gov/dataentry/public/tv/draftCopy.html?displayType=html&appKey=25076ff35eaa0027015f016be8445e53&id=25076ff35eaa0027015f016be8445e53&goBack=N

WMOW, Crandon, WI (Fac. ID No. 81503)
WAOW-WYOW License, LLC

Form 2100, Schedule 337, Request for CP Extension
March 2020

construction of its full, authorized repack CP facilities in order to factor in some additional time to
account for unexpected issues that might arise.
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